

Winter Park Canopy Project
Items Added Back by Consensus at 1/13/20 Meeting

	DESCRIPTION			SAVINGS ACCEPTED	CUMMULATIVE
1	A-33.00		ELIMINATE THE EXTRUDED ALUMINUM SPECIAL PROFILE AT THE PORTALS	\$ (43,767)	\$ (43,767)
2	A-9.00		PROVIDE STANDARD FINISH ON ALL VERTICAL CONCRETE	\$ (281,043)	\$ (324,810)
3	A-12.00		ELIMINATE PRECAST BENCH AROUND PLINTH AND INSTALL MORE TRADITIONAL TYPE BENCHES	\$ (105,235)	\$ (430,045)
4	A-32.00		PROVIDE ALTERNATE LIGHT FIXTURE PACKAGE	\$ (76,592)	\$ (506,637)
5	A-24.00		REPLACE OCULUS WITH ROOFING AND EIFS	\$ (60,589)	\$ (567,226)